

WATERBURY PARK & RIDE RELOCATION

Waterbury BO 1446(40)


[Waterbury Bridge #36 Replacement Project]

DATE: Friday, June 13, 2025

TRAFFIC IMPACTS: Monday, June 16, through Thursday, June 19, motorists should anticipate alternating one-way traffic on Stowe Street and Lincoln Street. Flaggers will be present to assist motorists through the work zone. On Thursday, June 19, motorists should anticipate minor traffic impacts at the intersection of Stowe Street and Vermont Route 100 (VT 100). Uniformed Traffic Officers and flaggers will be present to assist motorists through the work zone.

Beginning, Thursday, June 19, bridge #36 on Stowe Street over the Thatcher Brook will be closed to all traffic for 60 days. The signed detour will direct traffic along Waterbury-Stowe Road (VT 100), U.S. 2, and Stowe Street.

In order to accommodate pedestrians needing to cross the bridge, the Town of Waterbury will be offering an on-demand shuttle service for those who need local assistance. Anyone needing the shuttle service or wanting more information should contact the Waterbury Municipal Manager, Tom Leitz at (802) 244-4300 (Office).



Stowe Street Detour Graphic.

CONSTRUCTION ACTIVITIES: Crews will continue to install the sewer bypass bumps and temporary sewer lines over Thatcher Brook. On Thursday, June 19, crews will begin demolition of the existing bridge.

LOCATION: The Waterbury BO 1446(40) project is located on Stowe Street over Thatcher Brook approximately 110 feet south of the junction with Vermont Route 100 (VT 100).

PROJECT COMPLETION: Fall 2025

Contact Information:

Name – Sopha Schintzel

Phone – 781-400-8263

Email – sophia.schintzel@wsp.com