

**Municipal Building Working Group
Steele Block 2nd Floor Conference Room
46 South Main Street
Thursday February 19th, 2015
2:00pm**

AGENDA

- 1) Review of updates since the 2/5 meeting:
 - Soil conditions with new foundation
 - Location of energy recovery ventilator (ERV)
 - Asbestos abatement process and schedule
 - Permit status: Act 250 (nothing yet) and Fire Safety
 - 4-hr vault rating vs 6-hr vault rating
 - Other
- 2) Guaranteed Maximum Price (GMP) based on estimates
- 3) Bidding process –results of earlier walk-through and timeline for next steps
- 4) Other business